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RE: Status of Bond Sites and State Funded Projects- Northville District 

Below is a listing of the current status of the bond sites and state funded 
cleanups being handled by the bond unit as of October 1, 1989. 

Bald Mountain Recreatioa Area (Selden, EPA-Kroetsch) 

Removal of all surface wastes was completed on August 1, 1989. Analytical results 
of the remaining soil indicated nondetectable levels of purgeable and 
nonpurageable hydrocarbons, and nonheizardous levels of zinc and nickle from EP 
toxicity tests. Additional sampling will include: aromatic amines and phenols for 
soil analysis, and ground water analysis for purgeable hydrocarbons, nonpurgeable 
hydrocarbons, aromatic amines, phenols, and EP toxicity. 

Dump Near Wicks Elementary School (Selden, EPA-Kroetsch) 

Approximately 120 drums have been unearthed and are currently staged onsite. 
The analytical analysis has been completed and the drums will be properly disposed 
of along with 200-400 cubic yards of contaminated soil. Four monitoring wells have 
been previously installed, analytical data on the ground water will be obtained 
early in FY90. 

PK&A Foundrv (Selden) 

A contract has been finalized for the removal of all surface industrial wastes 
including drums, foundry slag and casting sand, and an underground storage tank. A 
pre-bid meeting will be held with approved interested contractors in October of 
1989. Bid proposals will be accepted and reviewed shortly thereafter. Remediation 
is scheduled to begin November 1, 1989. The area outside the foundry containing 
the drums and other waste material has been enclosed inside a chain-linked fence. 
The foundry slag and casting sand has been sampled for PCB's and total metals, 
results are pending. 

Anchor Motor Freight (Selden) 

No attempt has been made the by property owners, Leaseway Transportation 
Corporation, to comply with requests from this office for additional 
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hydrogeological investigations. There is no supporting data delineating the 
vertical and horizontal extent of contamination at this site; hence, this 
department is requiring the owner to install additional monitoring wells. Status 
remains unchanged from previous report dated 09/01/89. 

Lyons Twp Dump (Selden) 

Additional investigations a r e required to determine if the groundwater has been 
impacted by waste material disposed in this unpermitted landfill. Status remains 
unchanged from previous report dated 09/01/89. 

ABC CLEANERS (Scarpelli) 

The soil samples that were collected in May 1989 were to be used to define the 
vertical and lateral extent of the tetrachloroethane contamination at the site and 
thus aid in definition of the volume of material that needs to be excavated. The 
results revealed concentrations in excess of 10 ppb at depths of up to 4 feet. 
Additional samples have since been collected at depths up to 6 feet to determine 
if the contamination has reached these depths. Results of these analysis are 
pending. Regarding the lateral extent of contamination, the May 1989 soil sample 
results support ERD's initial estimate of a 30 foot semi-circle measured southward 
from the contamination source. 

CLARKSTON ROAD LANDFILL (Scarpelli) 

ERD staff is reviewing the existing data so they can propose a hydrogeologic study 
that will define the extent of contamination at the site. 

DARLING ROAD SITE (Scarpelli) 

The work plan for the remedial investigation/feasibility study that was to be 
written by GZA-Donahue will be reassigned to a 1990 IDE contractor due to the 
unacceptable work being received from GZA. 

NEWBURG ROAD BARREL DUMP (Scarpelli) 

The unacceptable draft bid document written by GZA-Donahue for the removal and 
disposal of approximately 950 drums has been completed by ERD staff and sent to 
L-ansing for review. Responses to the Director's RP letters have been received 
from the companies and individuals who were officers, controllers and/or 
stockholders in the Lacen (iJhemical Company, which was responsible for the illegal 
drum disposal at the site. The compainies and individuals all deny responsibility 
for the cleanup costs. 

EQRT_QE_MQtJEQE (Scarpelli) 

Tlie final portion of field work was completed this past summer by NUS Corporation. 
The work included installation and groundwater sampling of 13 monitor wells and 
resampling of the monitor wells installed during the siunmer of 1988. Also 
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included in the work was sampling of surface water and sediments in ponds on site 
and sampling of leachate near the dike. Analytical results of the groundwater, 
surface water, sediment and leachate samples are expected mid to late October, 
Field survey work and aerial photography will be used to generate a base map, but 
the aerial survey can not be completed until November 1989. 

HARSON'S ISLAND BARREL DUMP (Taylor) 

March-May site reconnaissance, background investigations and drimi count. May 23 
meeting with RP Elsie Rattray, daughter Susan Cross and Attorney to discuss 
concerns, access agreement and surface cleanup. GZA-Donohue draft work statement 
for surface removal of confined and unconfined drimi wastes on site was submitted 
to MDNR on June 7, 1989. Draft work plan reviewed, amended and submitted to DMB 
for approval on Sept. 6, 1989. 

imiCmi:SlER.JIlSmSAL (Taylor) 

April reply by Port Huron Township to RP Director's letter sent in March 28. MDNR 
reply to Township. RP letter sent to Parker and Nothnagel received, but not 
acknowledged. March-May: Small underground fire continues to burn off and on at 
site. MDNR site reconnaissance, RP investigations, file searches and contact with 
Port Huron Township concerning fire and EDC (Economic Development Corporation) 
lands on Winchester Site. Meeting with Nothnagel scheduled August 10, Nothnagel 
did not sliow. GZA Donohue work plan for surface removal of drijm wastes and 
on-site shredding of tires has been reviewed, amended and submitted to DMB on 
Sept. 1, 1989-

CliEI£nMSMZAmMS_JB(:)AIIJMlE£ITi: (Taylor) 

March RP letter (from MDNR Northville DO) sent to Halanski and Jamens and 
acknowledged in April by Halanski. Reply letter stated that a new consultant has 
been hired to review files and data. March: The 5 monitor wells on site were 
difficult to sample due to poor construction, lack of water and vandalism. Two 
samples were finally obtained by a consultant and the samples contained 
Dichloroethane and Broraoform. MDNR site visits in April and May were to determine 
the geographic separation between the older wastes of the Christiansen site and 
the newer surface dimiping of refuse in the adjacent parcel. File searches, site 
reconnaissance and old air photos are being used to determine the location and 
extent of buried drums on site. 

No significant work has been done on this site since June, 1989. 

PAFJ-IRR AT THE TRACKS (Taylor, EPA-Dollhopf) 

Wastes on the 2/3 of an acre site include an oily sludge pool in a 65'x35'x6' deep 
concrete enclosure and 400 driwis of an oily sludge partially sampled and found to 
contain 979ppm lead, 1130pEsii zinc, 206ppm copper, 89ppm chromium and Y-lOppm 
PCB's. TTie drimis on-site date to 1941 and are deteriorated. Some of these drums 
are partially buried by a 5-7 foot berm of waste-jumbled soil that was excavated 
from Beaufait Street sometime in July/August, 1989 by an unknown party. A notice 
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letter was sent to Chemcentral, Itetroit Corporation on August 12, 1989. 
C^emcentral is the successor corporation to the original site owner and operator. 
Western Rosin & Turpentine Corporation. To date, (Jhemcentral has not responded to 
the RP notice letter. A work plan for removal of surface wastes on site is being 
drafted by the MDNR-ERD Northville District Office. 

WINCHESTER DISPOSAL (Taylor) 

An agreement with the U.S. Army Corps of Engineers will place 65,000 cyds. of 
dredge spoils from the Black River on 7 acres of the site. The dredge spoils have 
tested clean and will be placed on site in the spring of 1990. The spoils are to 
be used in site remediation after the interim response has been completed. 

RESTDENTTAL WELLS IN SASHARAW ROAD AREA (Taylor) 

In 1987, eight water wells contaminated with benzene, ehtyIbenzene, xylene, and 
toluene were abandoned and affected residents were connected to a nearby municipal 
water supply (307 fimds used). The contamination is thought to be moving south 
towards Woodhull lake and is in the upper aquifer. The area of this site was 
visited April 26 to confirm PRP possibilities for further research. File searches 
in May from the OCHD yielded more specific information concerning the locations of 
contamination. No significant work has been completed since May, 1989. 

SURGARRUSH ROAD DUMPSTTE (Taylor) 

The Surgarbush dumpsite is two closed landfills that were owned by the Dean 
Brothers. After closure in 1971, the Dean Brothers repaired a leaking berm and 
regraded the site with a thin clay cap. Monitor wells, methane vents and leachate 
control systems were never installed. Local residents brought suit against all 
responsible parties in 1979 and the settlement is still pending. Site visits in 
April and July of 1989 confirmed that there were no drum wastes on site and that 
leachate was still being generated by the landfill. The site is now owned by two 
development corporations, Surgarbush Development Corporation and Dolly Bay 
Development Corporation as well as an individual, Mr. James Vermiglio. 
Since July, 1989, some of the site property is for sale. 

This site has been dropped as an FY 90 Bond Site. 

EWR/djiir 

cc: Mr. Ross Powers, US-EPA' 
Mr. Gerry Heyt 


